

Know whether the project is ready — and stays ready when things change

We find every promise made to every authority, check whether it has been fulfilled, and warn the team when a new rule, revised design, upcoming activity or external event may make the current approval or evidence insufficient.



Know what was approved.

Know what changed.

Prove you are ready.

For development, environmental compliance, project and operations teams deciding whether a planned activity is ready to proceed.

Commissioning is three weeks away — but readiness is not yet proven

PLANNED ACTIVITY

Begin generator commissioning across the campus in three weeks.

WHAT THE APPROVED BASELINE REQUIRES

- ✓ **Noise barrier in place**
- ✓ **Stormwater controls in place**
- ✓ **Traffic plan active**

WHAT THE PRODUCT FINDS

MISSING	Acoustic verification report
MISSING	Stormwater completion record
CHANGE	Revised drawing moves four generators closer to the boundary
QUESTION	Does the approved noise study still cover the layout?

THE DECISION

Can commissioning proceed — and what must be resolved first?

A completed activity is not enough if the proof, submission or authority discharge is missing.

One readiness decision — with the conditions, evidence and changes behind it

NOT READY

Generator commissioning has three unresolved prerequisites.

1

Noise

Acoustic verification report is missing

2

Stormwater

Completion record is missing

3

Layout change

Approval-impact review is required

What changes next

Name the owner, evidence needed, reviewer and due date for every unresolved item.

READINESS VIEW	
Obligations found	184
Evidenced	151
Not yet due	18
Incomplete evidence	9
Expert interpretation	6

After the revised drawing

Hold for approval-impact review

The product identifies and explains. An authorised specialist confirms legal or technical applicability.

Find approval and evidence problems before they block the programme

TODAY

Teams rebuild the approval story for each milestone.

- Search permits, plans and correspondence
- Chase owners and contractors for proof
- Discover blockers near a milestone
- Review changes separately from approvals
- Lose knowledge during handover

WITH ASSURANCE

Teams carry a current readiness view into each decision.

- ✓ See every material promise in one cited register
- ✓ Find missing or mismatched evidence earlier
- ✓ Link obligations to commissioning, occupancy and handover
- ✓ See which approvals may be affected by a change
- ✓ Transfer continuing duties with owners and dates

The practical value: less manual review, fewer late surprises, faster change decisions and a defensible handover.

The documents exist — the hard part is connecting promises to proof and change

- | | | |
|---|-------------------------|---------------------------|
| 1 | What was approved? | Permits + amendments |
| 2 | What was incorporated? | Plans + studies |
| 3 | What else was promised? | Correspondence + hearings |
| 4 | What happens next? | Schedule + milestones |
| 5 | Who owns each duty? | RACI + work packages |
| 6 | Can we prove it? | Evidence + submissions |

HOW THE ANSWER IS BUILT

- 1 Read approvals and split clauses into clear duties
- 2 Link each duty to the site, phase, owner, trigger and proof
- 3 Check whether the proof is sufficient — and what changed
- 4 Give the team a readiness decision and actions

4? Ends, structures and connects. Approved rules calculate. Qualified people resolve ambiguity and approve readiness.

What must be true before a pilot starts

Test the concept on one campus, one milestone and one meaningful change before any full build.

✓	Approval universe	A credible set of permits, plans, correspondence and amendments
✓	Site ♦ phase model	Enough structure to map duties to the correct scope
✓	Milestone schedule	Dates and events that make obligations actionable
✓	Evidence access	Repositories containing submissions, proof and receipts
✓	Named reviewer	A development or compliance lead empowered to validate interpretation

If the authoritative baseline cannot be established, stop, narrow the scope or redesign the use case.

Plain language on the left; technical capability on the right

WHAT THE CLIENT HEARS	WHAT WE BUILD	WHAT IT DOES
 Read conditions and commitments	Document intelligence	Extract duties, triggers, evidence and citations
 Split clauses into clear duties	Obligation decomposition	Create owner, action, trigger, deadline and evidence fields
 Link duties to the project	Entity ♦ spatial resolution	Connect agencies, parcels, phases, assets, plans and proof
 See what changed	Version ♦ change detection	Identify meaningful deltas and superseded material
 Find what may be affected	Impact assessment	Trace changes to obligations, evidence and planned activity
 Find and chase missing proof	Evidence ♦ agentic workflow	Match evidence, request gaps and route review

Control boundary: no legal opinion, compliance certification, project-control change or authority submission without approval.