

Keep every important design requirement proven as the design changes

We make sure every important design requirement is checked before equipment is approved, and that a later change does not silently break an earlier decision.



Know what was required.

Verify what was proposed.

Detect what changed.

Prove what was delivered.

For owner representatives, design managers, engineers, procurement and commissioning teams deciding whether the next gate can proceed.

The submittal is approved — but the requirement is no longer proven

OWNER REQUIREMENT

Each cooling unit must restart after power returns and report its status to the BMS.

HOW THE DESIGN EVOLVED

- 1 Vendor proposes a different controls protocol
- 2 RFI accepts a gateway
- 3 Equipment submittal is approved
- 4 **Later drawing removes the gateway connection**

WHAT THE WORKFLOW SAYS

APPROVED

Submittal S-231

WHAT THE EVIDENCE NOW SAYS

AT RISK

The approved solution relied on gateway G-14. Drawing C-17 removes that connection.

THE DECISION

Correct the drawing, approve a waiver — or hold procurement release?

A closed comment is not the same as a current, evidenced requirement.

A cited issue — ranked by the delivery gate it threatens

AT RISK

Requirement DC-CTRL-042 is not currently proven.

Approved submittal	S-231 relies on gateway G-14
Current drawing	Revision C-17 removes the connection
Gate at risk	Procurement release in eight days
Required action	Controls engineer confirmation and either a drawing correction or approved waiver.

ASSURANCE STATUS

Proven	Current evidence supports it
Deviation	Proposed condition differs
Uncovered	No evidence found
Stale	Earlier decision used old information
Cannot determine	Needs qualified review

NEXT DECISION

Clarify • correct • waive • hold

The product prepares the evidence and priority. Qualified engineers approve every technical decision.

Find the issue while it is still a document change — not field rework

TODAY

Each review is a point-in-time document check.

- Engineers hunt across large PDFs
- Changes reopen issues informally
- All findings look equally urgent
- Commissioning discovers missing proof
- The same error repeats on new projects

WITH READINESS ASSURANCE

The requirement stays linked through every change and gate.

- ✓ Bring cited requirements and evidence into the review
- ✓ Flag approvals made stale by revisions or RFIs
- ✓ Rank issues by procurement and schedule consequence
- ✓ Connect each critical requirement to a test method
- ✓ Feed recurring findings back into the owner standard

The practical value: less document hunting, earlier findings, controlled change, less rework and better commissioning readiness.

Connect owner intent to the current design, approval and evidence

1	What must be satisfied?	Owner standards + specs
2	What is designed?	Drawings + BIM revisions
3	What is proposed?	Submittals + product data
4	What changed the decision?	RFIs + instructions
5	What was accepted?	Waivers + substitutions
6	What failed before?	NCRs + commissioning findings

HOW THE ANSWER IS BUILT

- 1 Turn standards and specifications into testable requirements
- 2 Link each requirement to equipment, drawings, submittals and tests
- 3 Compare the current solution and propagate every change
- 4 Rank what must be decided before the next delivery gate

AI finds and connects evidence. Controlled rules test explicit requirements. Graph reasoning finds stale decisions. Engineers approve.

What must be true before a pilot starts

Test one critical equipment family, one controlled baseline and one known change before any broad build.

✓	Controlled owner standard	A current, governed source of repeatable owner intent
✓	Project baseline	Current specification, drawings and BIM revision set
✓	Representative submittals	Initial and revised packages with known human decisions
✓	Change history	RFIs, waivers, substitutions and reliable version lineage
✓	Named reviewers	Discipline engineers can validate applicability and materiality

If current documents or authority cannot be agreed, or false positives overwhelm reviewers, stop or reposition.

Plain language on the left; technical capability on the right

WHAT THE CLIENT HEARS	WHAT WE BUILD	WHAT IT DOES
 Read requirements and attributes	Document + drawing intelligence	Extract clauses, schedules, diagrams, callouts and citations
 Link everything to the asset	Entity resolution	Connect equipment, systems, rooms, model objects and revisions
 Keep the requirement alive	Requirement graph	Maintain source, applicability, evidence and approval links
 Compare the proposed solution	Conformance analysis	Find coverage gaps, conflict, deviation and ambiguity
 See what a revision breaks	Change-impact reasoning	Find stale approvals and downstream evidence affected
 Route the important decisions	Agentic workflow	Monitor revisions, assemble evidence and route review packs

Control boundary: customer-isolated designs; no autonomous engineering approval or source-document write-back.