

See the cost of committed power before the options expire

We compare the power the data centre promised to buy with the power it is actually likely to use, calculate the cost and risk before the bill arrives, and tell the owner what it can still do about it.



Know what you committed.

See what it will cost.

Act before options expire.

For energy, finance, legal, development and capacity-planning teams managing contracted power.

The campus committed to 80 MW — but is likely to use only 52 MW

CONTRACT POSITION

80 MW contracted

Minimum billing basis begins at 85%

WHAT CHANGED

6 months	Second building is late
52 MW	Latest load forecast
90 days	Collateral review is due
Pending	Tariff amendment

THE QUESTIONS THE TEAM CANNOT QUICKLY ANSWER

- 1 When does the minimum obligation begin?
- 2 How large is the shortfall and cost exposure?
- 3 What capacity or contract rights are at risk?
- 4 Which actions are permitted?
- 5 When does the ability to act expire?

THE DECISION

Keep the capacity, revise the ramp, accelerate deployment — or start a utility discussion?

The financial exposure may be visible months ahead while the contractual option closes much earlier.

A quantified exposure — and the deadline to act

EXPOSURE IDENTIFIED

A potential 16 MW billed-demand shortfall begins in nine months.

Contracted demand	80 MW
Minimum billing basis	68 MW
Risk-adjusted forecast	52 MW

Why action is urgent

The agreement appears to require 180 days’ notice for a ramp revision.

OPTIONS TO COMPARE

Retain capacity	Accept minimum charges
Revise ramp	Utility approval + notice
Accelerate deployment	Project and tenant readiness
Redirect workload	Network and residency constraints

DECISION WINDOW

Review closes next month

The product calculates and compares. Authorised leaders interpret the agreement and choose the action.

Replace a surprise bill with an informed capacity decision

TODAY

The contract, site ramp and bill meet too late.

- Legal reads clauses
- Development tracks the programme
- Operations tracks actual demand
- Finance sees the bill
- Leadership reacts to urgency

WITH EXPOSURE INTELLIGENCE

The team sees the exposure while choices remain.

- ✓ See cited commitments and decision windows
- ✓ Make delay's financial effect explicit
- ✓ Reconcile demand to the contracted service point
- ✓ Forecast cost and collateral before billing
- ✓ Compare cost, capacity and timing deliberately

The practical value: earlier warning, better budgets, preserved capacity and time to use the options already in the agreement.

Join the legal commitment to the real load ramp

1	What did we sign?	Agreements + amendments
2	What rates apply?	Tariffs + riders
3	What are we using?	Meters + interval demand
4	What have we paid?	Bills + adjustments
5	What will we use?	Load + deployment forecast
6	When can we use it?	Construction + commissioning plan

HOW THE ANSWER IS BUILT

- 1 Read capacity, minimums, collateral, options and notice dates
- 2 Match agreements, meters, bills and forecasts to the same service point
- 3 Calculate the expected cost, shortfall and decision deadline

AI structures contracts and connects evidence. Approved rules calculate. Forecasts show ranges. Qualified people decide.

What must be true before a pilot starts

Test one campus, one contracted service stack and one meaningful capacity decision before any full build.

✓	Signed agreement stack	Capacity, ramp, minimums, notices, collateral and remedies
✓	Applicable tariff	Current tariff, riders, orders and precedence
✓	Verified meter map	Meters and bills reconcile to the contracted service point
✓	Credible load plan	Actual demand plus a realistic construction and workload ramp
✓	Named reviewers	Legal, energy and finance owners can validate the position

If agreements are unavailable, scopes cannot be reconciled or no action remains, stop or reposition the use case.

Plain language on the left; technical capability on the right

WHAT THE CLIENT HEARS	WHAT WE BUILD	WHAT IT DOES
 Read the agreement	Document intelligence	Extract ramp, minimum, collateral, notice and remedy terms
 Work out which terms control	Contract ♦ tariff resolution	Resolve agreement, amendment, tariff, rider and order precedence
 Match the commercial scope	Entity resolution	Link service points, meters, buildings, phases and cost centres
 Calculate cost and deadlines	Rules ♦ arithmetic	Calculate bills, minimums, ratchets, collateral and dates
 Build a realistic load range	Load-ramp forecasting	Combine deployment, project schedule and actual demand
 Compare remaining choices	Option analysis ♦ workflow	Compare cost, capacity, feasibility, timing and route review

Control boundary: customer-isolated data; no autonomous utility negotiation, workload transfer or asset dispatch.